Figure 8-1a

Schedule of Deliverables Pre Preliminary Site Characterization Report

SJRWP RI/FS Work Plan
SJRWP Superfund/MIMC and IPC

ID  [Task Name Duration Start Finish | Qtr 1, 2010 | Qtr 2, 2010 [atr 3. 2010 Qtr 4, 2010 | Qir 1, 2011 w2, 2011 [atr 3, 2011 [Qtr 4. 2011 |
‘ | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec |
Preliminary Site Characterization Report Studies and Preparation 473 days Mon 1/18/10  Wed 11/9/11 e >
San Jacinto Sediment Sampling and Analysis Plan 75 days Mon 1/18/10 Fri 4/30/10 P—— —
Draft Sediment QAPP/FSP 23days  Mon 1/18/10  Wed 2/17/10 [
Agency Review 15days  Thu 2/18/10  Wed 3/10/10
Final Sediment SAP Submitted 22days  Thu 3/11/10 Fri 4/9/10 %
EPA Approval of Sediment SAP 15days  Mon 4/12/10 Fri 4/30/10 ;hl
Field Sampling, Sediment Study 123days  Mon 5/3/10 Wed 10/20/10 & <
Mobilization/Field Implementation 30 days Meon 5/3/10 Fri /1110,
Laboratory Analysis 35days  Mon 6/14/10 Fri 7/30710)
Data Validation 30 days Mon 82/10 Fri9/10M10
Data Management 28days Mon 9/13/10 Wed 10/20/110
RUFS Work Plan and SLERA 96 days Fri 4/9/10 Fri 8/20110 @ >
Draft of Work Plan and SLERA 1 day Fri 4/9/10 4/9M10
Agency Review 45 days  Mon 4/12/10 Fri 8/11/10)
Final RI/FS Work Plan and SLERA 30 days  Mon 6/14/10 Fri 7/23/10
EPA Approval of RI/FS Work Plan 20 days  Mon 7/26/10 Fri 8/20/10
Technical Memorandum on Fate & Transport Modeling 107 days  Mon 4/12/10 Tue 9/7/10 & =
Draft Tech Memo on Fate & Transport Modeling & QAPP/FSP 23days  Mon 4/12/10  Wed 5/12/10
Agency Review 45days  Thu5/13/10  Wed 7/14/10 - -
Final Tech. Memo, and QAPP/FSP Submitted 24 days Thu 7/15/10 Tue 8/17/10,
EPA Approval of Tech. Memo. On Fate&Transport Modeling Memo and QAPP/FSP 15 days  Wed 8/18/10 Tue 9/7/10| |
Field Sampling, Fate &Transport Study 284 days  Wed 9/8/10 Mon 10/10/11 v
Mobilization and Field Study 120 days Wed 9/8/10  Tue 2/22/11
Calibrate/Validate and Test Models 60 days  Wed 2/23/11 Tue 5117111
Model Presentation 0 days Tue 5/17/11 Tue 5/17/11
Submit Draft F&T Modeling Report 35days Wed5/18/11 Tue 7/5/11
Agency Review and Response 45 days Wed 7/6/11 Tue 8/6/11
Final F&T Modeling Report 24 days Wed 9/7/11  Mon 10/10/11
34 Technical on 125days  Mon 4/12/10 Fri 10/1110 & v
Draft Tech. Memo. on Bioaccumulation & QAPP/FSP 45 days  Mon 4/12/10 Fri /11710 [
Agency Review 45 days  Mon 6/14/10 Fri 8/13/10,
Final Tech Memo on Bioaccumulation Submitted 20 days Mon 8/16/10 Fri9/10M10|
EPA Approval of Tech Meme on Bioaccumulation & QAPP/FSP 15days  Mon 9/13/10 Fri 10/110 — I
40 Field Sampling Tissue 123 days Mon 10/4/10  Wed 3/23/11 v
4 Mobilization and Field Study 30days Mon 10/4/10  Fri 11/12110) &»
42 Laboratory Analysis 35days Mon 11/15/10  Fri 12/31/10
43 Data Validation 30 days Mon 1/3/11 Fri2/1m11
44 Data Management 28 days Mon 2/14/11  Wed 3/23/11
45
46 Soil QAPPIFSP 130 days Mon 7/5/10  Fri 12/31110 = el
Draft Soil QAPP/FSP 50 days Mon 7/5/10 Fri 9/10110
Agency Review 45days  Mon 9/13/10 Fri 11/12110,
Final Scil QAPP/FSP Submitted 20 days Mon 11/15/10 Fri 12/10/10
EPA Approval of Soil QAPP/FSP 15 days Mon 12/13/10 Fri 12131110
Field Sampling Soil 123 days  Mon 12/6/10  Wed 5/25/11 L
Mobilzation and Field Study 30days Mon 12/6/10 Fri1/14111
Laboratory Analysis 35days Mon 1/17/11 Fri 3/4M11
Data Validation 30days  Mon 3/7/11 Fri 4/15/11
Data Management 28 days Mon 4/18/11  Wed 5/25/11
Preliminary Site Characterization Report 120 days  Thu 5/26/11  Wed 11/9/11 @ . 4
Draft PSC Report 40 days Thu 5/26/11  Wed 7/20/11
Agency Review 45 days Thu 7/21/11  Wed 9/21/11
Final PSC Report Submitted 20 days Thu 9/22/11  Wed 10/19/11
EPA Approval of PSC Report 15days Thu 10/20/11  Wed 11/9/11
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